Black Oak Ranch Engineer's Estimate of Probable Construction Cost Revised March 18, 2025

A - Pond & Diversion Structures

Engineer's Estimate of
Probable Construction

Bid Item Description Measurement Cost
A-1 Mob/Demob Lump Sum $ 40,000
A-2 Clearing and grubbing Lump Sum $ 20,000
A-3 Pond Grading Lump Sum $ 350,000
A-4 French drain & groundwater sump Lump Sum $ 50,000
A-5 Liner & gravel topper Lump Sum $ 190,000
A-6 Spillway Lump Sum $ 20,000
A-7  |Unnamed creek diversion & Piping Lump Sum $ 60,000
A-8 Streeter diversion (including dewatering) Lump Sum $ 80,000
A-9 Pond revegetation & erosion control Lump Sum $ 20,000
A-10  |Permanent pond exclusionary fencing Lump Sum $ 20,000
A-11  |Rainwater catchment tank pad grading Lump Sum $ 45,000
A-12 | Tank pad revegetation & erosion control Lump Sum $ 30,000
Total $ 925,000
B - Tanks
Engineer's Estimate of
Probable Construction
Bid Item Description Measurement Cost
B-1 Mob/demob Lump Sum $ 20,000
B-2 Tank construction Lump Sum $ 1,260,000
B-3 Plumbing associated with tank construction Lump Sum $ 20,000
Total $ 1,300,000
C - Plumbing/Electrical
Engineer's Estimate of
Probable Construction
Bid Item Description Measurement Cost
C-1 Mob/demob Lump Sum $ 20,000
C-2 General plumbing Lump Sum $ 85,000
C-3 General electrical Lump Sum $ 60,000
C-4  |Trenching and backfill Lump Sum $ 55,000
C-5 Pumps and controls Lump Sum $ 70,000
C-6 Pre-treatment tank Lump Sum $ 20,000
C-7 Relocation of drinking water treatment Lump Sum $ 40,000
C-8 Camp rain catchment system Lump Sum $ 25,000
C-9 Revegetation & erosion control Lump Sum $ 5,000
Total $ 380,000




D - Three-Acre Conversion

Engineer's Estimate of
Probable Construction

Bid Item Description Measurement Cost
D-1 Clearing, grubbing, tree removal, hauling, and Lump Sum $ 70.000
stockpiling large wood and logs, burning all slash. ’
Total $ 70,000

Engineer's Estimate of Probable Construction Cost

$ 2,675,000




